Project Status Report I

Date of Report Issue/Prepared: February 8, 2026

Report Prepared By Team Members: Aaron Sabilano, Myles Roman-Muirhead, Maddox Duggan

Employer/Organization (if applicable): N/A – Academic Project

Project Name:	ShiftLite	
Project Team :	Team 37	
Period Reporting:	Start Date: **Jan 12, 2026**	End Date: **Feb 06, 2026**
Overall Project Health	Green (Good)	

Summary

Project Status Summary
The project is progressing according to plan for the current reporting period. The team successfully completed Sprint 5 planning activities, finalized technical requirements, and aligned on system architecture and responsibilities. While the team operates in burst-based collaboration due to scheduling constraints, communication and task completion remain effective through structured meetings and Discord coordination. No critical blockers have been identified at this stage.

Accomplishments As Planned	Planned but not Accomplished
• Conducted scheduled on-campus and online team meetings • Finalized Sprint 5 objectives and technical scope • Reviewed and refined system architecture and core features • Assigned development responsibilities across team members • Updated project documentation and meeting minutes • Began preparation for technical implementation phase	• Initial implementation of selected backend components • Integration testing between major system modules

Upcoming Objectives for **Feb 07, 2026 to Mar 13, 2026**

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Backend feature implementation	Aaron	10	Feb 10, 2026
Frontend UI development	Myles	10	Feb 10, 2026
Database schema & data handling	Maddox	8	Feb 12, 2026
Feature integration & testing	All Members	7	Mar 01, 2026
Sprint review & documentation updates	All Members	3	Mar 10, 2026

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Core feature implementation complete Team	Team	Feb 28, 2026
Integrated prototype ready for review Team	Team	Mar 08, 2026
Updated documentation & sprint deliverables Team	Team	Mar 13, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Inconsistent team availability due to schedules	Continue burst-based workflow with fixed check-ins	Ongoing
Learning curve with selected technologies	Allocate time for peer support and documentation review	Ongoing

Upcoming Risks	Risk Ranking • Hi • Med • Low	Risk Impact: • Hi • Med • Low	Mitigation Strategy
Delays due to academic workload	Medium	Medium	Early task allocation and buffer time
Technical integration challenges	Medium	High	Incremental testing and regular integration
Communication gaps	Low	Medium	Maintain scheduled meetings and Discord updates

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport1".
For e.g., W26_T99_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 08, 2026 (11:59 p.m.)